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FCF Sustaining Engineering (FCF

4/2009Launch (FIR)

10/2008Launch (CIR)

3/2008TSC/FCF Ops Readiness Review

5/2008COFR

6/2007CIR FHA

7/2007FIR & CIR GIU Acceptance

5/2009LMM On-Orbit Operations Begin

11/2008MDCA On-Orbit Operations Begin

2/2008Spares Completed

5/2007FIR FHA

DateKey Milestones/Deliverables
Schedule

Objective:
♦ Provide the sustaining engineering support for the CIR & FIR,

along with Telescience operations & FCF On-orbit operations,
♦ Complete all FCF products that includes any remaining GIU

activities, integration and operations products, TSC readiness, and
Mission Integration Planning.

♦ Prepare the FCF flight units for launch that includes post-storage
review and flight readiness reviews.

Relevance/Impact:
♦ Support strategic research on the ISS in support of the Exploration

Initiative, as well as basic research.
♦ Provide telescience operations for the payload community in

support of ISS operations.
Development Approach:
♦ Maintain the Prime Contractor workforce to assure development

knowledge is retained.
♦ Complete operational products using the existing team.
♦ Advocate for the CIR & CIR to be the payloads of choice for ULF-2

& 17A, respectively.
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